



Contract Change Order One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>American Fire Protection Group, Inc.</u>	Effective Date	<u>30-Aug-21</u>
	<u>10575 Vista Park</u>	Contract No.	<u>2021-099</u>
	<u>Dallas, TX 75238</u>	Contract Name:	<u>Construction, Collin County Sheriff's Office Fire Sprinkler Modification</u>

Awarded by Court Order No.:	<u>2021-263-04-05</u>
Change Order 1	Court Order No.: <u>FYI</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

Owner required credit for six (6) smoke detectors at \$500.00 each and one (1) pull station at \$500 each that were in the original bid plans but ultimately not required by the City of McKinney Fire Marshal. Per American Fire Protection Group, Inc. change order proposal dated August 27, 2021. (\$3,500.00)

Change Order No. 1 Total (\$3,500.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


The original (contract sum) was	<u>\$48,271.00</u>
Net Change to Change Order(s)	
<u>CURRENT</u> Change Order No. 1	(\$3,500.00)
Total change orders to date:	(\$3,500.00)
The new (contract sum) including this Change Order will be:	<u>\$44,771.00</u>

ACCEPTED BY:

Eric Bryan (Please Print)

American Fire Protection Group, Inc.  
10575 Vista Park  
Dallas, TX 75238

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

  
SIGNATURE Eric Bryan  
TITLE: Operations Leader  
DATE: 8-30-21

DocuSigned by:  
Michelle Charnoski, MGP-CPP, CPPB  
8195959F82F845E  
Michelle Charnoski, NIGP-CPP, CPPB  
Purchasing Agent  
DATE: 8/31/2021