

September 3, 2021

Attention: Bridell Miers, P.E.
Collin County Engineer Project Manager
4690 Community Ave., Suite 200,
McKinney, TX 75071

Project Name: Collin County Outer Loop Access Road Seg 3A
Project Number: WFXP9902

Subject: Amendment No. 5

Dear Ms. Miers,

Jacob Engineering Group, Inc. is requesting an amendment to the fee and schedule to complete the Collin County Outer Loop Seg 3A construction. Due to delays in utility relocations at SH 289 (Preston Rd), City of Celina fire hydrates and Oncor Overhead Electric Line, the construction schedule has been delayed by 3 months. The following is a list of outstanding items to complete construction:

1. Inlets at SH 289 intersection Installation
2. Culvert SETs Outfall Construction Installation
3. Pavement Markings Installation
4. Seedings Placement
5. Signs Installation
6. Traffic Signal Installation
7. ADA Ramp Installation and Texas Department of Licensing and Regulations (TDLR) and registration and Registered Accessibility Specialist (RAS) inspections.
8. Site cleanup.

In addition to construction inspection services Jacobs will continue to provide construction administration services. Services will include monthly progress reports, quantity reviews, material testing reviews, punch list and final set of As-Builts.

Thank you,



Jesus Gonzalez
Project Manager
469-941-8890
Jesus.Gonzalez10@jacobs.com