



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: September 20, 2021

To: Commissioners Court

From: Clarence Daugherty, PE, Director of Engineering

Subject: Approval of Contract Amendment No. 5 with Jacobs Engineering Inc. for the Collin County Outer Loop Access Road (Limits from Dallas North Tollway to SH 289)

The Engineering Department requests that the contract with Jacobs Engineering for services related to the Collin County Outer Loop Access Road be adjusted for additional construction services necessary for inspection and administration. The Outer Loop project duration has been affected by utility delays and bad weather days causing this project to extend beyond the original completion date of June 17, 2021. The proposed completion is scheduled for the end of September 2021. This has created the need for additional inspection services to cover the extended construction duration. Jacobs' detailed breakdown of their proposed fees are attached.

Amendment No. 5 results in a net contract increase of \$61,499.60. The new total of the contract will be \$2,202,344.17.

Action:

It is requested that the Commissioners Court approve Contract Amendment No. 5 with Jacobs Engineering for Outer Loop Access Road (Limits from DNT and SH 289) increasing the contract by \$61,499.60, for a new contract total of \$2,202,344.17, and authorize execution by the County Judge.