

## **Contract Amendment**

5	
0	

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	JACOBS ENGINEERING GROUP, INC.		Effective Date		
	Attn: Jesus Gonzalez, PE		Contract No.	2015-107	
		it Dr., Ste. 1100	Contract:	Preparation of final plans, specifications and	
	Dallas, TX 75251			estimates (PS & E) for the Collin County Outer Loop	
				Segment 3A a (Dallas North Toll Way to East of SH 289)	
Awarded by F	Resolution No	).:		2015-3002-01-26	
Amendment	1	CCTRA Resolution No.:		2015-3013-04-20	
Amendment	2	CCTRA Resolution No.:		2015-3025-10-26	
Amendment	3	CCTRA Resolution No.:		2016-3025-0808	
Amendment	4	Court Order:		2019-615-08-05	
Amendment	5	Court Order:			
	YOU	ARE DIRECTED TO MAKE T	HE FOLLOWING AMEND	MENT TO THIS CONTRACT	
7			of the contract remain in	full force and effect and may only	
be modified	in writing sign	ned by both parties.			
The original o	contract sum	was:		\$798,573.82	
Net Change	by Amendme	nt(s)			
<b>PREVIOUS</b>	Amendmer	t No. 1		-\$47,847.40	
PREVIOUS	Amendmer	t No. 2		\$105,669.84	
PREVIOUS	Amendmer			\$508,647.93	
PREVIOUS	Amendmer			\$775,800.38	
CURRENT	Amendmer			\$61,499.60	
Total Amendments to Date:				\$1,403,770.35	
The new contract sum including this amendment will be:				\$2,202,344.17	
ACCEPTED BY:				ACCEPTED AND AUTHORIZED BY AUTHORITY OF THE COLLIN COUNTY COMMISSIONERS COURT	
JACOBS ENGINEERING GROUP, INC. 12750 Merit Dr., Ste. 1100 Dallas, TX 75251				Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, Texas 75071	
Vina	yVa	ht.			
PRINT NAME				SIGNATURE	
				PRINT NAME	
TITLE: VICE PRESIDENT				TITLE:	
DATE: DOLL TODA				DATE	