



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: October 4, 2021
To: Commissioners Court
From: Clarence Daugherty, PE, Director of Engineering
Subject: Approval of Change Order No. 2 with Mario Sinacola & Sons Excavating, Inc. (MSSEI) for the Collin County Outer Loop Access Road (Limits from Dallas North Tollway to SH 289)

The City of Celina has made the request to change the previously approved signage at the intersection of Preston and Outer Loop to incorporate illumination and a change to the blade size. The City of Celina has agreed to pay for their requested change in the amount of \$3,809.32.

Attached is the Change Order Documentation and Memo from the City of Celina stating that Celina will pay for the associated cost for this change.

Recommended Action: It is requested that the Commissioners Court approve Change Order No. 2, and authorize the Auditor to transfer the funds received to RI18OL002-4021-750300013-809280.