



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: BGE, Inc.
Attn: Brian Reinhardt, PE
2595 Dallas Parkway, Ste. 101
Frisco, TX 75034

Contract No. 2019-210
Contract: Professional Services, FM 546 Alignment
Study, Environmental Analysis and Preparation
of Design Schematic

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add traffic demand modeling/traffic analysis to accommodate TxDOT requirements for gaining approval of traffic numbers using Kimley-Horn and Associates as sub-consultant to perform the work. \$ 129,895.00

Original Contract: \$ 1,394,538.93
Amemdment No. 1 \$ 2,188,240.69
Amemdment No. 2 \$ 129,895.00
New Contract Total: \$ 3,712,674.62

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 2 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. effective on

ACCEPTED BY:

SIGNATURE
Brian Reinhardt, PE
(Print Name)

TITLE: Pricipal/Sr. Proj. Man.
DATE: 10/6/21

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE:

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2019-859-09-23

Amendment No.	<u>1</u>	Court Order No.	<u>2021-271-04-05</u>	Summary	<u>Phase II Services</u>
Amendment No.	<u>2</u>	Court Order No.	<u></u>	Summary	<u></u>