

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd. Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

Criterion Contractors, Inc.

205 West Main Street Ste. B

Allen, TX 75013

Contract No. 2021-129

Contract:

Construction, Modifications to

Precinct 3 Constable & Justice of

the Peace, 920 E. Park Blvd.

 MAKE THE FOLLOWING MODIFICATIO	

PCO 1-Architect requested add to install toilet accessories to the Jury restroom not shown on the plans.

\$2,255,00

PCO 2-Architect requested add to install a pendant light fixture in the Courtroom not shown on the plans.

\$3,437.50

PCO 3-Owner requested add to install electrical power for a second water heater instead of switching out the existing water heater to split the service between the two floors.

\$1,147.30

PCO 4-Owner requested add to install slant panels under the restrooms for aesthetic purposes.

\$1,650.00

PCO 5-Architect requested add to install end panels in the restroom millwork not shown on the plans.

\$742.50

Change Order No. 1 Total

\$9,232.30

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$765,067.00

Net Change to Change Order(s)

CURRENT Change Order No. 1 \$9.232.30

Total change orders to date:

\$9,232.30

The new (contract sum) including this Change Order will be:

\$774,299.30

Change Order No. 1 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on October 13, 2021.

ACCEPTED BY:

SIGNATURF

Michael Locklean

(Print Name)

TITLE:

DATE:

resident, Criterian Contractors

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB (Print Name)

TITLE:

PURCHASING AGENT

DATE:

10/13/2021

HISTORICAL INFORMATION							
		Awarded by Court Order No.	2021-516-06	-07	3		
Change Order	No. 1	Court Order No.	FYI	Summary	PCOs 1-5		