


**Collin County Precinct 3/ Justice of the Peace
CRITERION CONTRACTORS CHANGE PROPOSAL**


DATE: 08/19/2021 Change Proposal # 1
Project #: 21-48

**Description:
Additional Toilet Accessories - Jury Restroom per RFI 2**

	Qty	Units	Unit Cost	Cost	Total	Comments
Additional Toilet Accessories - Furnished and Installed	1	ea		2050	2050	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
		Group		0	0	
				0	0	

	Bid \$
Subtotal	\$2,050.00
Overhead and Profit @ 10%	\$205.00
Remodel Tax	Tax Exepmt
Total	\$2,255.00


 08/19/2021
 Criterion Contractors Inc.


 08-19-20
 Owner/Owner Rep Approval

**Collin County Precinct 3/ Justice of the Peace
CRITERION CONTRACTORS CHANGE PROPOSAL**

DATE: 09/27/2021

Change Proposal # 3

Project #: 21-48

Description: Electrical Changes for Hot Water Heater Per RFI 5

	Qty	Units	Unit Cost	Cost	Total	Comments
Electric	1	ea		1043	1043	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
		Group		0	0	
				0	0	

	Bid \$
Subtotal	\$1,043.00
Overhead and Profit @ 10%	\$104.30
Remodel Tax	Tax Exempt
Total	\$1,147.30

 9/27/2021
 Criterion Contractors Inc.
 9.29.21
 Owner/Owner Rep Approval

**Collin County Precinct 3 Justice of the Peace
CRITERION CONTRACTORS CHANGE PROPOSAL**

DATE: 09/30/2021

Change Proposal # 5

Project #: 21-48

Description: Add End Panels in men and womens staff restrooms and jury restroom.

	Qty	Units	Unit Cost	Cost	Total	Comments
End Panels	1	ea		675	675	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
				0	0	
		Group		0	0	
				0	0	

Subtotal
Overhead and Profit @ 10%
Remodel Tax

Total

Bid \$
\$675.00
\$67.50
Tax Exempt

\$742.50

[Signature] 9/30/2021
Criterion Contractors Inc.
[Signature] 9.30.21
Owner/Owner Rep Approval