



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Burns & McDonnell Engineering Company, Inc.
15950 N. Dallas Pkwy
Ste 700
Dallas, TX 75248
Contract No. 2020-327
Contract: Professional Services, Engineering,
Phase I of the Southeast Collin
County Mobility Study

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add Phase II services for the identification of recommended improvements and route studies. \$2,473,017.81
The original contract sum was: \$ 988,314.00
Net Change by Amendment(s)
CURRENT Contract Amendment No. 1 \$ 2,473,017.81
Total amendments to date: \$ 2,473,017.81
The new contract sum including this Change Order will be: \$ 3,461,331.81

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Contract Amendment No. 1 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. effective on

ACCEPTED BY:

Handwritten signature of Michael S DeBacker

SIGNATURE

Michael S DeBacker
(Print Name)

TITLE: Vice President
DATE: 10/29/2021

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2020-625-07-13

Amendment No. 1 Court Order No. _____ Summary Phase II Services