



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Birkhoff, Hendricks & Carter L.L.P.</u>	Contract No.	<u>2016-229</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract:	<u>Frontier Parkway Improvements</u>
	<u>11910 Greenville Ave., Ste 600</u>		
	<u>Dallas, TX 75243</u>		

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Temporary and Permanent Traffic Signal Design at Worthington and Victory Way (Celina/Prosper).
Additional construction administration and field surveys. \$ 49,200.00

Original Contract:	\$ 1,963,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
Amendment No. 4	\$ 440,190.00
Amendment No. 5	\$ 20,202.00
Amendment No. 6	\$ -
Amendment No. 7	\$ -
Amendment No. 8	\$ 56,036.00
Amendment No. 9	\$ 89,136.00
Amendment No. 10	\$ 15,000.00
Amendment No. 11 *	\$ -
Amendment No. 12	\$ 49,200.00
New Contract Total:	\$ 2,653,054.00

*Note: Amendment No. 11 was bypassed to align Collin County's amendment numbers with the Engineer's amendment numbers.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 12 has been accepted and authorized by authority of Collin County Commissioners Court
by Court Order No. _____ effective on _____.

ACCEPTED BY:

SIGNATURE

Gary C. Hendricks, P.E., R.P.L.S.
(Print Name)

TITLE: Alternate Managing Partner

DATE: Dec. 15, 2021

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2016-649-09-12

Amendment No.	<u>1</u>	Court Order No.	<u>2017-337--05-15</u>	Summary	<u>Alternate schematic at BNSF</u>
Amendment No.	<u>2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Coordination meetings, BNSF</u>
Amendment No.	<u>3</u>	Court Order No.	<u>FYI</u>	Summary	<u>Revise geotech budget, reduce line</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2018-492-06-18</u>	Summary	<u>Base changes, north access road</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2018-796-09-24</u>	Summary	<u>Prairie crossing desgin, Christies</u>
Amendment No.	<u>6</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>7</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various zero dollar changes</u>
Amendment No.	<u>8</u>	Court Order No.	<u>2020-533-06-22</u>	Summary	<u>Traffic signal devices</u>
Amendment No.	<u>9</u>	Court Order No.	<u>2021-016-01-04</u>	Summary	<u>Project visualizations, scope inc.</u>
Amendment No.	<u>10</u>	Court Order No.	<u>2021-495-05-24</u>	Summary	<u>Utility Coordination and Permits</u>
Amendment No.	<u>11</u>	Court Order No.	<u>Not Used</u>	Summary	<u>Skipped to align with Engineer</u>
Amendment No.	<u>12</u>	Court Order No.		Summary	<u>Traffic signal design, Worthington</u>