



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: BGE, Inc.
Attn: Brian Reinhardt, PE
2595 Dallas Parkway, Ste. 101
Frisco, TX 75034

Contract No. 2020-049
Contract: Collin County Outer Loop Segment 3A
Access Road PS&E from FM 2478 to US 75

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add services to shift the alignment at two locations of the service road, provide exhibits for access control. \$ 146,927.00

Original Contract: \$ 2,219,032.22
Amemdment No. 1 \$ 34,014.00
Amemdment No. 2 \$ 146,927.00
New Contract Total: \$ 2,399,973.22

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 2 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. effective on

ACCEPTED BY:

SIGNATURE
Brian Reinhardt, PE
(Print Name)

TITLE: Principal
DATE: 01/25/2022

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-1116-12-09

Amendment No.	<u>1</u>	Court Order No.	<u>2021-272-04-05</u>	Summary	<u>Telephone Rd Overpass</u>
Amendment No.	<u>2</u>	Court Order No.	<u></u>	Summary	<u>Shift Alignment</u>