



## COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: 2-21-22  
Subject: Change Order to Knight Security Systems

PCO 1 – Juvenile Detention requested a swap of four cameras for better viewing. After testing, they determined there would be better coverage by changing locations of four cameras. The existing conduit identified in the bid had collapsed. Boring for a new conduit is required to replace the existing conduit.

Total for this Change Order – \$9,390.56 or 1.92% of contract

Total Change Orders for the Project – \$9,<sup>39</sup>~~30~~0.56 or 1.92% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects

OK  
XB  
2/22/22