



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Knight Security Systems, LLC</u>	Contract No.	<u>2021-014</u>
	<u>10105 Technology Blvd. W</u>	Contract:	<u>Construction, Collin County Juvenile</u>
	<u>Suite 100</u>		<u>Detention, Video Retrofit</u>
	<u>Dallas, TX 75220</u>		

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Owner requested change to swap four (4) cameras, provide approximately fifty (50) feet of boring under road from building to junction box on NW corner and approximately eighty (80) feet of conduit one (1) inch PVC. Per Knight Security proposal 19095-3-0 dated 2/11/2022. \$9,390.56



Change Order No. 1 Total \$9,390.56

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


The original (contract sum) was	\$490,153.39
Net Change to Change Order(s)	
<u>CURRENT</u> Change Order No. 1	\$9,390.56
Total change orders to date:	\$9,390.56
The new (contract sum) including this Change Order will be:	\$499,543.95

Change Order No. 1 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 2/23/2022.

ACCEPTED BY:


 SIGNATURE

 (Print Name)

TITLE: VP General Mgr
 DATE: 2/23/22

DocuSigned by:

 SIGNATURE
8495959E82F645E...
Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)

TITLE: PURCHASING AGENT
 DATE: 2/23/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-478-05-24

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>Swap 4 cameras</u>
Change Order	<u> </u>	Court Order No.	<u> </u>	Summary	<u> </u>