



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Criterion Contractors, Inc.</u> <u>205 West Main Street Ste. B</u> <u>Allen, TX 75013</u>	Contract No. <u>2021-129</u>
		Contract: <u>Construction, Modifications to</u> <u>Precinct 3 Constable & Justice of</u> <u>the Peace, 920 E. Park Blvd.</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

- | | |
|---|--------------------|
| 1. Owner required credit for receivers supplied by Collin County I.T. instead of contractor. | -\$2,893.29 |
| 2. Add City of Plano required fire alarm strobe.
Per Criterion Contractors PCO 8 dated 2/22/2022 | \$600.00 |
| Change Order No. 3 Total | -\$2,293.29 |

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$765,067.00</u>
Net Change to Change Order(s)	
<u>PREVIOUS</u> Change Order No. 1	\$9,232.30
<u>PREVIOUS</u> Change Order No. 2	\$12,459.60
<u>CURRENT</u> Change Order No. 3	-\$2,293.29
Total change orders to date:	\$19,398.61
The new (contract sum) including this Change Order will be:	<u>\$784,465.61</u>

Change Order No. 3 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 2/25/2022

ACCEPTED BY:

SIGNATURE

Michael Locklear
(Print Name)

TITLE: President, Criterion Contractors
DATE: 2-25-2022

DocuSigned by:

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: 2/25/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-516-06-07

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCOs 1-5</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 7</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 8</u>

