



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Wopac Construction, Inc.</u> <u>4007 FM 1461</u> <u>McKinney, TX 75071</u>	Contract No.	<u>IFB 2019-227</u>
		Contract:	<u>General Road, Reconstruction & Improvements</u>


YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

ADD: Line 147
CATEGORY GUARDRAILS – Remove and Replace Safety (Crash) End section (section ends supplied by County) @\$510.00/hour


Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 2 has been accepted and authorized by authority of the Collin County Commissioners Court by Court Order No. 2022-265-03-21 effective on 3/21/2022.

ACCEPTED BY:



 SIGNATURE
 Adam Leach
 (Print Name)
 TITLE: Pres.
 DATE: 3-4-22

DocuSigned by:


 SIGNATURE
 Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)
 TITLE: PURCHASING AGENT
 DATE: 3/23/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-661-08-19

Renewal No.	<u>1</u>	Court Order No.	<u>2020-514-06-15</u>		
Renewal No.	<u>2</u>	Court Order No.	<u>2021-575-06-21</u>		
Change Order	<u>1</u>	Court Order No.	<u>2020-974-10-05</u>	Summary	<u>Add line</u>
Change Order	<u>2</u>	Court Order No.	<u>2022-265-03-21</u>	Summary	<u>Add line</u>