

Public Works Department 700 A. Wilmeth Road McKinney, Texas 75069 www.collincountytx.gov 972-548-3700 (Phone) 972-548-3754 (Fax)

Date:

March 4, 2022

To:

Commissioner's Court

From:

Jon Kleinheksel

Re:

Change Order IFB 2021-084

FYI to Commissioners' Court for Change Order No. 1 to HQS Construction, LLC adding \$2,415.00 to the contract for Concrete Removal at Stacy Road.

Should you require additional information, please contact me and I will respond accordingly.