



# Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: HQS Construction, LLC  
PO Box 250771  
Plano, TX 75025

Contract No. IFB 2021-084  
Contract: CR 317 (Orr Rd) from Stacy Rd  
South to NTMWD Driveway


## YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

1	Add to contract: Concrete Removal at Stacy Rd.	115sy @ \$21.00/sy =	\$ 2,415.00
	Original contract:		\$ 1,916,175.00
	Add:		\$ 2,415.00
	New contract Total:		\$ 1,918,590.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 1 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 11/24/2021.


ACCEPTED BY:

  
SIGNATURE

Qasim Rasul  
(Print Name)

TITLE: Project Manager

DATE: November 30, 2021

DocuSigned by:  
  
415DFE2C108349E...  
SIGNATURE by proxy for Michelle Charnoski

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT

DATE: 11/24/2021

## HISTORICAL INFORMATION

Awarded by Court Order No. 2021-346-04-19

Renewal No. \_\_\_\_\_ Court Order No. \_\_\_\_\_

Change Order 1 Court Order No. NA Summary Add concrete removal