



HQS Construction, LLC  
P.O. Box 250771  
Plano, TX 75025

tel 972 208 2349  
fax 972 208 2549  
www.hqsconstruction.com

Proposed Change Request 01


PROJECT: Collin County - CR 317 (Orr Rd) from Stacy Rd to NTMWD Driveway      DATE: 11/22/2021  
TO: Collin County      ATTN: Mark Hines/Richard Arvizu  
2300 Bloomdale Rd  
McKinney, TX 75071

| DESCRIPTION OF CHANGE:       | SY  | Price/SY |             |
|------------------------------|-----|----------|-------------|
| Concrete Removal at Stacy Rd | 115 | 21.00    | \$ 2,415.00 |

Cost      Total      \$2,415.00

|  |       |
|--|-------|
| A. Original Contract Amount                    | _____ |
| B. Net Changes by Previous Change Orders       | _____ |
| C. Contract Price Prior to this Change         | \$ -  |
| D. Increase/(Decrease) Per this Change Request | _____ |
| E. Adjusted Contract Amount                    | \$ -  |

Contract Time will be increased by: 2 Calendar Days

  
Signature - Contractor

\_\_\_\_\_  
Signature - Owner

Qasim Rasul      January 20, 2021  
Name - Contractor      Date

\_\_\_\_\_  
Name - Owner      Date