




COLLIN COUNTY

Public Works Department
700 A. Wilmeth Road
McKinney, Texas 75069
www.collincountytx.gov
972-548-3700 (Phone)
972-548-3754 (Fax)

Date: March 4, 2022
To: Commissioner's Court
From: Jon Kleinheksel 
Re: Change Order IFB 2021-084

FYI to Commissioners' Court for Change Order No. 2 to HQS Construction, LLC adding 38 days to the contract due to weather and holidays. This is a new completion date of 3/4/22.

Should you require additional information, please contact me and I will respond accordingly.