

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

M-Pak Construction, Inc.

2948 Ruger Drive

Royce City, TX 75189

Contract No. 2020-272

Contract:

Construction, New Office Building

for Precinct 2 Justice of the Peace

& Constable

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

1. PCO 5: TXDOT required add to rent safety truck for work in right of way not shown in bid documents.

\$6,721,55

2. PCO 6: TXDOT required add for field changes to rebar and concrete thickness not shown in hid decuments.

in bid documents.

\$23,831.85

3. PCO 8: Owner requested credit for change of light fixture scheduled for courtroom.

(\$962.50)

4. PCO 9: Reimbursement of inspection/permit fee for waterline installation.

\$2,906.30

5. PCO 10: Owner requested credit for roofing cover board not required for 30-year warranty.

(\$3,811.64)

6. PCO 11: Owner requested add for 30 amp circuit and two (2) additional roof penetrations

in data closet for UPS connection and two (2) antenna. Credit for monument sign lights not used.

\$745.00

Change Order No. 3 Total

\$29,430.56

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$2,215,000.00

Net Change to Change Order(s)

PREVIOUS

Change Order No. 1

\$3,619.00

PREVIOUS

Change Order No. 2

\$2.94

CURRENT

Change Order No. 3

\$29,430.56

Total change orders to date:

\$33,052.50

The new (contract sum) including this Change Order will be:

\$2,248,052.50

<u>Change Order No. 3</u> has been accepted and authorized by authority of the Collin County Purchasing Agent effective on <u>3/15/2022</u>.

ACCEPTED BY:

SIGNATURE

mannon.

Print Name)

TITLE: DATE: President

DocuSigned by:

Millelle (liahnos)

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB (Print Name)

TITLE:

PURCHASING AGENT

DATE:

3/15/2022

HISTORICAL INFORMATION					
	Awarded by Court Order No.		2020-810-09-14		-
Change Order	No. 1	Court Order No.	FYI	Summary	PCO 1
Change Order	No. 2	Court Order No.	FYI	Summary	PCO 4 and time extension
Change Order	No. 3	Court Order No.	FYI	Summary	PCO 5, 6, 8, 9, 10 & 11