



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 3-12-22
Subject: Change Order to M Pak Construction

OK
X33
3/14/22

PCO 5 – TX dot required add to rent safety truck for work in right of way not shown in bid documents. \$6,721.55

PCO 6 – TX dot required add for field changes to rebar and concrete thickness not shown in bid documents. \$23,831.85

PCO 8 – Owner requested credit for change of light fixture scheduled for courtroom. (\$962.50)

PCO 9 – Reimbursement of inspection/permit fee for waterline installation. \$2,906.30

PCO 10 – Owner requested credit for roofing cover board not required for 30-year warranty. (\$3,811.64)

PCO 11 – Owner requested add for 30 amp circuit and two additional roof penetrations in data closet for UPS connection and two antenna. Credit for monument sign lights not used \$745.00

Total for this Change Order – \$29,430.56 or 1.32% of contract

Total Change Orders for the Project – \$33,052.50 or 1.49% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects