

**POTENTIAL CHANGE ORDER  
(PCO) REQUEST #5**

MPAK CONSTRUCTION, INC.  
2948 Ruger Dr.  
Royse City, TX 75189  
(214) 888-0058



**Point of Contact**  
Shannon McAnally  
[shannon@mpakconstruction.com](mailto:shannon@mpakconstruction.com)

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	09-01-2021

**CHANGE ORDER REQUEST OVERVIEW**

TX Dot is requiring TMA Truck on site during construction of project approach off of Highway 78

TMA(Truck Mounted Attenuator) without Driver – 1 Month Rental	\$5,500.00
Insurance for TMA-Truck Rental – 1 Month	\$610.50
M-PAK OVERHEAD/PROFIT @ 10%	\$611.05
<b>TOTAL:</b>	<b>\$6,721.55</b>

APPROVED  
*Kent Spanglin*  
9.8.21

**POTENTIAL CHANGE ORDER  
(PCO) REQUEST #6**



MPAK CONSTRUCTION, INC.  
2948 Ruger Dr.  
Royse City, TX 75189  
(214) 888-0058

**Point of Contact**  
Shannon McAnally  
[shannon@mpakconstruction.com](mailto:shannon@mpakconstruction.com)

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	09-16-2021
		Revised 12-01-2021
		Revised 01-04-2022
		Revised 01-18-2022
		Revised 02-25-2022

**CHANGE ORDER REQUEST OVERVIEW**

Added TX Dot Right-Away

Labor and Materials to install Asphalt	\$	9,400.00
Concrete Materials & Labor	\$	3,960.00
Rebar Materials	\$	4,317.00
Credit for original rebar	\$	(351.00)
245 5" plastic tipped Chairs	\$	218.05
Credit for 245 3-1/4" plastic tipped Chairs	\$	(30.63)
Track Skidsteer Rental	\$	2,531.94
Labor to run equipment rental	\$	1,400.00
Epoxy Materials	\$	219.96
Subtotal	\$	21,665.32
M-PAK OVERHEAD/PROFIT @ 10%	\$	2,166.53
<b>Total</b>	\$	<b>23,831.85</b>

APPROVED  
*[Signature]* 3-9-22

POTENTIAL CHANGE ORDER  
(PCO) REQUEST #8

MPAK CONSTRUCTION, INC.  
2948 Ruger Dr.  
Royse City, TX 75189  
(214) 888-0058



Point of Contact

Shannon McAnally  
[shannon@mpakconstruction.com](mailto:shannon@mpakconstruction.com)

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	11-01-2021

CHANGE ORDER REQUEST OVERVIEW

Credit for Type D Light Fixture Magellan Series MG-36IN 4 GEB10DIM (\$962.50)

Total Change Order Credit (\$962.50)

APPROVED  
*Kent Spangin*  
11.9.21

**POTENTIAL CHANGE ORDER  
(PCO) REQUEST #9**

MPAK CONSTRUCTION, INC.  
2948 Ruger Dr.  
Royse City, TX 75189  
(214) 888-0058



Point of Contact

Shannon McAnally  
[shannon@mpakconstruction.com](mailto:shannon@mpakconstruction.com)

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	11-09-2021

CHANGE ORDER REQUEST OVERVIEW

Reimbursement for the Bear Creek Utility District Inspection Fee \$2,906.30

APPROVED  
*Kent Spang*  
11.9.21

**POTENTIAL CHANGE ORDER  
(PCO) REQUEST #10**

MPAK CONSTRUCTION, INC.  
2948 Ruger Dr.  
Royse City, TX 75189  
(214) 888-0058



**Point of Contact**

Shannon McAnally  
[shannon@mpakconstruction.com](mailto:shannon@mpakconstruction.com)

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	01-04-2022
		01-07-2022- Revised
		01-18-2022 Revised
		02-0-2022 Revised

**CHANGE ORDER REQUEST OVERVIEW**

Securock cover board roofing labor and materials credit	
Materials \$51.58 a square (5,790 Square feet/58 squares)	-\$2,991.64
Labor	-\$820.00
	<b>TOTAL CREDIT</b>
	-\$3,811.64

\*Due to the GAF manufacture production delays

APPROVED 2.7.22  
*Kurt Spanglin*  
ARCHITECT

**POTENTIAL CHANGE ORDER  
(PCO) REQUEST #11**



MPAK CONSTRUCTION, INC.  
2948 Ruger Dr.  
Royse City, TX 75189  
(214) 888-0058

**Point of Contact**  
Shannon McAnally  
[shannon@mpakconstruction.com](mailto:shannon@mpakconstruction.com)

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	03-11-2022

**CHANGE ORDER REQUEST OVERVIEW**

Add 30 amp circuit and additional data pathways for the roof parapet camera installation which was not initially directed with in our scope.	\$1,700.00
M-PAK OVERHEAD/PROFIT @ 10%	\$170.00
Credit for light fixtures A6 labor and materials	(\$1,125.00)
<b>TOTAL:</b>	<b>\$745.00</b>

APPROVED  
*Kent Spruzin* 3.14.22