



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: March 15, 2022
Subject: Amendment No. 1: Brinkley Sargent Wiginton Architects, Adult Detention Center Addition

Request Commissioners' Court consideration and approval of Amendment No. 1 to Brinkley Sargent Wiginton Architects Contract RFQ 2021-353 for:
Phase Two Cost Estimating of the Collin County Detention Center in the amount of \$55,500.00. Added because we had to change from Construction Manager at Risk format back to a hard bid format.
Phase Two Additional Civil Engineering Services in the amount of \$9,000.00. We expanded the area to include a parking area north of the construction site.
Adult Detention Center Design Services to continue with a portion of the Master-Plan-defined, Phase 3 renovations design services in the amount of \$210,195.00. This is one of the planned renovation areas that we need to design now, due to its proximity to the Medical/Mental Health building we are currently designing.

Total amount of this change order is \$274,695.00 or 0.04% of contract.

Total Change Orders for this Project - \$274,695.00 or 0.04% of contract.

Thank you,

Bill Burke
Director of Building Projects