



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>JDW Energy LLC dba Next-Gen Air</u> <u>2109 Clear Lake Rd., Suite 400</u> <u>Weatherford, TX 76087</u>	Contract No. <u>2021-351</u>	Contract: <u>Construction, HVAC Replacement,</u> <u>900 Park Blvd. Building</u>
---------	---	------------------------------	--

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT


PCO 1-Engineer required add to resolve low static pressure in the fan coil unit by adding an additional supply and return. Per Next Gen Air Change Order Request #1 dated 3/16/2022.	\$1,039.50
Change Order No. 1 Total	\$1,039.50

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


The original (contract sum) was	<u>\$161,064.00</u>
Net Change to Change Order(s)	
<u>CURRENT</u> Change Order No. 1	\$1,039.50
Total change orders to date:	\$1,039.50
The new (contract sum) including this Change Order will be:	<u>\$162,103.50</u>


Change Order No. 1 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on March 21, 2022.


ACCEPTED BY:


 SIGNATURE _____
Joshua Wallis
 (Print Name)

TITLE: CEO
 DATE: 3/18/22

DocuSigned by:

 SIGNATURE _____
Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)
 TITLE: PURCHASING AGENT
 DATE: 3/23/2022

State of Texas
 County of Parker
 Sworn to and subscribed before me on the
21 day of March 2022

 Notary Signature
 Commission Expires 05/21/2024



HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1185-12-06

Change Order No. 1 Court Order No. FYI Summary PCO 1