



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 3-17-22
Subject: Change Order to Next Gen Air

PCO 1 – Engineered required add to resolve low static pressure in the fan coil unit by adding an additional supply and return. \$1,039.50

Total for this Change Order – \$1,039.50 or 0.64% of contract

Total Change Orders for the Project – \$1,039.50 or 0.64% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects