

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

Ford Audio-Video Systems, LLC

4800 West I-40

Oklahoma City, OK 73128

Contract No. 2021-158

Contract: Audio Video Upgrade for Collin

County Courthouse

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Swap Discontinued video streaming devices. Delete USB Transmitters and receivers. Connect Williams annotator to Crestron NVX-360-C cards by USB. Connect the monitors to the NVX-360 box by USB. This will allow the NVX system to transport the USB signal. Per Ford AV Proposal No. Q203031B dated 3/9/2022.

\$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$3,291,711.97

Net Change to Amendment(s)

CURRENT Amendment No. 1

\$0.00

Total change orders to date:

\$0.00

The new (contract sum) including this Change Order will be:

\$3,291,711.97

Amendment No. 1 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 3/17/2022.

ACCEPTED BY:

SIGNATURE

Greg Bowes

(Print Name)

TITLE: Director of Contracts & Const.

DATE: 3/17/22

Michelle Charnoski

SIGNATURE SIGNATURE

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: 3/17/2022

HISTORICAL INFORMATION						
Amendment	No. 1	Awarded by Court C	Order No.	2022-088 FYI		Replace discontinued equipment
Amendment Amendment		Court Order No. Court Order No.			Summary Summary	