

EXHIBIT "A"
CONTRACT AMENDMENT #3 TO SCOPE OF SERVICES.

PARK BOULEVARD EXTENSION
(CONTRACT NO. 2019-055)

Section B. TASK DESCRIPTIONS – SCOPE OF SERVICES is revised to include the following modifications.

II. Final Engineering

Section A. Final Engineering Design is modified to include:

7. Revise 41 sheets from the 95% plan set for redesign of drainage facilities on Parcels 20 and 21, and all the associated paving/grading/etc. redesigns necessary.
8. Revise the mitigation plans (2) and detail sheet (1) to incorporate the new sites designated by the USACE for lake storage and planting mitigation efforts.
9. Revise the separate bridge crossing plan set previously created for KCS review and approval, and to facilitate proposed crossing agreement approval, per comments received from KCS.

IV. Special Services

Section B. Right-of-Way / Easement Documents, Item 3. is further revised to include new documents for a Drainage Easement and Temporary Construction Easements on Parcel 21-2 (Guilkey), a new ROW document for Parcel 20A (Nichols), and revision of a TCE document for Parcel 20 (Nichols).

Section B. Right-of-Way / Easement Documents, Item 5. is revised to include a USACE TCL document for the new lake storage mitigation site within the Oncor Transmission Easement.