

Ratcliff Constructors, LP 4200 Beltway Drive Addison, Texas 75001 Phone: (972) 432-9969 Fax: (972) 432-9943 Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition 4300 Community Avenue McKinney, Texas 75071

# Prime Contract Potential Change Order #002: Add Temporary Emergency Drive per CC Request

то:	Collin County 4600 Community Avenue McKinney Texas, 75071	FROM:	Ratcliff Constructors, LP 4200 Beltway Drive Addison Texas, 75001
PCO NUMBER/REVISION:	002 / 1	CONTRACT:	1 - Collin County Adult Detention Facility, Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	Scott Trcka (Ratcliff Constructors, LP)
STATUS:	Pending - In Review	CREATED DATE:	1/18 /2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
		TOTAL AMOUNT:	\$14,633.56

POTENTIAL CHANGE ORDER TITLE: Add Temporary Emergency Drive per CC Request

**CHANGE REASON:** Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

Provide for additional work required to install one (1) 25' x 300' x 6" temporary road consisting of recycled concrete flex base over filter fabric including 30 LF of 24" tin horn for storm water drainage.

This recycled concrete road will REMAIN in place (no removal included per CC request).

The TXDOT 247 Type D specifies that the material is recycled concrete. If it were limestone, it would be TXDOT 247 Type A.

#### ATTACHMENTS:

#	Cost Code	Description	Туре	Amount	
1	02-205 - Erosion Control	Temporary Road Install	Subcontractor	\$ 11,339.00	
2	33-100 - Site Drainage Utilities	Tin Horn (Material)	Subcontractor	\$ 1,800.00	
3		Ratcliff Bonds (1.25%)		\$ 164.24	
4		Ratcliff Fee (10%)		\$ 1,330.32	
Subtotal:				\$14,633.56	
	Grand Total:			\$14,633.56	



Michael Woods (Brinkley Sargent Wiginton Architects)

5000 Quorum Drive, Suite 600 Dallas Texas 75254

SIGNATURE NAME

1-21-2022

DATE

**Collin County** 

4600 Community Avenue McKinney Texas 75071

SIGNATURE

DATE

Ratcliff Constructors, LP

4200 Beltway Drive Addison Texas 75001

SIGNATURE

DATE



Date: 11 January 2022

rev 18 Jan 21

Change order:

co6262a revised

**Ratcliff Constructors** 4200 Beltway Dr Addison, TX 75001 Tel (972) 432-9969 Fax (972) 432-9943 Attention: Chris Perry Jr. Collin Cty Adult Detention Center 2300 Community Ave McKinney, TX

Pricing for additional work required to install and remove at the end of the project a 25'x235'x6" temporary road consisting of recycled concrete flex base over filter fabric. Tinhorn to be provided by others. Revised for a 25'x300'x6" road to remain (removal is excluded).

Quantity	Unit	Description	Unit price	Total
275	tons	TXDOT 247 Type D	\$29.30	\$8,058.00
7500	sf	filter fabric	\$0.30	\$2,250.00

Subtotal:

\$10,308.00

OH&P at 10%:

\$1,031.00

Total for this change order:

\$11,339.00

Project: CCDC	
Location: 0	
Date: January 19, 2022	JUTILI
Addendum: Tin Horn Material Only	OILL
We propose to provide equipment, labor and material to perform the following opera. This quote is void after thirty days from proposal date.  Storm Drain	tions.
Item Description	Quantity
1 24" Tin Horn Material Only Price	30
	Grand Total : \$

### Additional Costs If Needed-

radicional	00010 11 1100000					
1	Payment & Performance bond to Owner or G	GC	1	LS	\$ 65.34	\$ 65.34
2	Haul off of Spoils		0	CY	\$ 12.00	\$ -

- Inlet protection

- Erosion Control

- Plumbers Permits

- Rock Excavation

- Relocation of Existing Utilities

- Removal & Replacement of Paving

- Roof Drain Connections

- City Permits

TIES

LF

1,800.00

## Pricing Includes the following Items:

- Material Only

- City Bonds
- TxDot Permits
- Meter Fees and/or Deposits
- Conduits or Sleeves for other trades
- Landscaping, seeding or sod
- Tree removal or replacement
- Additional Mobilization
- Locate of Private Utilities
- Install
- Additional Qualifications:
- Utilities placed to within 5' of building. Private piping to be done under plumbers permit.
- Fireline priced to 1' above finished floor
- Fire Line to be permitted and installed by licensed SCR/RME
- Cost per task are not stand alone. If you request partial bids pricing will change due to allocations.

Approved By:	Sincerely,
Sign:	Brenan Phelps
Date:	972-814-1428

From: Brad Harris < bjharris@co.collin.tx.us > Date: December 28, 2021 at 7:33:09 AM CST

To: Brian Odom <Brian.Odom@ratcliffconstructors.com>

Cc: Brad Harris <bjharris@co.collin.tx.us>

**Subject: FW: Collin County Detention Center Addition 12/22/21** 

### Brian,

Please add the temporary and emergency drive as shown on the attached Overview 12/27/21. This will allow access for the fire department and facilities maintenance to all the jail clusters. I did make one other adjustment to the fence to provide additional area to allow a truck with a fuel or generator trailer to back down the drive to turn around. See the attached for changes.

McKinney Fire did confirm our site walk for tomorrow at 9:00 am. Please provide the construction staging details with a revised plan showing the added access drive.

I'm meeting with the Sheriff's Department this morning to get approval for the inmate emergency evacuation. Do you expect to have a temporary fencing submittal ready for the Texas Jail Commission soon? Once the SO approves the holding areas we can submit the fence details for TJC review.

Thanks,



