



April 6, 2022

JD Griffin  
Collin County Purchasing Department  
2300 Bloomdale Rd., Ste 3160  
McKinney, TX 75071  
jgriffin@co.collin.tx.us

Re: Change Order #1  
Detention Facility-Replace Food Pass Doors and Locks  
4300 Community Ave.  
McKinney, TX 75071.

JD,

Attached you will find a letter from Southern Folger confirming current lead times of 24 weeks. Per our contract we have 136 days. In order to take in consideration of the longer lead time, RSCC is requesting the contract change to 188 days from approved submittals to complete the project. Please let us know if you have any questions or concerns.

Sincerely,

RS Commercial Construction

A handwritten signature in black ink, appearing to read "AR", is written over a faint, illegible printed name.

Amanda Ruhl

Sr. Project Manager



# Southern Folger

Detention Equipment Company Founded 1897

A COASTAL DETENTION HOLDINGS LLC COMPANY

March 16, 2022

R&S Corporation  
Ryan Pinkstaff  
PO Box 80298  
Baton Rouge, LA 70898

Project Name: Collin County Correctional  
Project Location: McKinney, TX  
Reference Number: SS2022-043

Regarding the lead time availability of Folger Adam (model 17 mechanical locks, quantity, 42) for this project. Our quote SS2022-043, Southern Folger Detention Equipment Co (SFDEC) can provide these locks in 24 weeks. Lead time would begin upon receipt of order and all information regarding handing and keying in order to process the sales order.

If you have any questions, please call the undersigned at 210-531-2718

Best regards,

Russell Jackson  
Equipment Estimator

