



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: CP&Y, Inc.
Attn: Tom Cochill, PE
1820 Regal Row, Ste 200
Dallas, TX 75235

Contract No. 08345-12
Contract: Professional Services, Engineering,
FM2551 from FM2514 to FM2170

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Revisions at Lucas Rd., revisions for an additional northbound lane at FM 2170, additional design
for a southbound left turn lane at FM 2170, and incorporate City of Parker waterline plans. \$ 109,285.00

Original Contract Amount: \$ 1,822,311.00
Contract Amendment No. 1 \$ 135,837.00
Contract Amendment No. 2 \$ 556,605.00
Contract Amendment No. 3 \$ 92,870.00
Contract Amendment No. 4 \$ 109,285.00

New Total Contract Amount: \$ 2,716,908.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in
writing signed by both parties.

Contract Amendment No. 4 has been accepted and authorized by authority of Collin County Commissioners Court
by Court Order No. \_\_\_\_\_ effective on \_\_\_\_\_.

ACCEPTED BY:

[Handwritten signature of Robin Handel]

SIGNATURE

Robin Handel, P.E.

(Print Name)

TITLE: Senior Vice President

DATE: 4/27/2022

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: \_\_\_\_\_

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2012-523-08-06

Amendment No.	<u>1</u>	Court Order No.	<u>2015-558-08-24</u>	Summary	<u>Enviromental Re-evaluation</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2019-012-01-07</u>	Summary	<u>Coordination, Alt. Alignments</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2021-711-07-26</u>	Summary	<u>Utility Conflicts, Utiliity Base Map</u>
Amendment No.	<u>4</u>	Court Order No.	<u></u>	Summary	<u></u>