



COLLIN COUNTY

Public Works Department
700 A. Wilmeth Road
McKinney, Texas 75069
www.collincountytx.gov
972-548-3700 (Phone)
972-548-3754 (Fax)

May 3, 2022

To: Bill Bilyeu, County Administrator
From: Mark Hines, P.E., Asst. Director of Public Works
Subj: Change Order 2 to Orr Rd Construction

OK
X33 5/4/22

Upon excavation of the 84" culvert being replaced on the Orr Rd project a larger than expected void was discovered. The only viable alternative was to fill the void with flowable fill and we instructed the contractor to do so. This resulted in an increase in line item number 35 of 47 CY at a cost of \$250/CY for a total increase of \$11,750. This brings to contract total to \$1,930,340.00, an increase of 0.74%.

Thank you for your consideration.

Mark Hines, P.E.
Asst. Director of Public Works