

## Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

١,	_	-	. ~	_	

Ratcliff Constructors, L.P. 4200 Beltway Drive Addison, TX 75001

Contract No. 2021-239

Contract:

Construction, Collin County Adult

Detention Facility, Phase 1

Addition

YOU ARE DIRECTED	TO MAKE THE	FOLLOWING MOD	IFICATION TO T	HIS CONTRACT

PCO 9-Owner requested credit for temporary security fencing shown in the plans but not needed

per TCJS. Per Ratcliff Constructors PCO #009 dated 4/20/2022

(9,990.00)

PCO 11-Owner requested credit to delete water line W-3 from the scope of work. Per Ratcliff

Constructors PCO #011 dated 5/27/2022.

(7,314.00)

PCO 12-Contractor add to lower irrigation line at entrance to fire lane. Per Ratcliff Constructors

PCO #012 dated 6/6/2022.

3,690.96

Change Order No. 4 Total

(13,613.04)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$38,260,000.00

Net Change to Change Order(s)

**PREVIOUS** Change Order No. 1 Change Order No. 2 **PREVIOUS** Change Order No. 3 **PREVIOUS** 

\$18,964.62 (\$188,311.72)

\$20,936.24

**CURRENT** Change Order No. 4 (\$13,613.04)

Total change orders to date:

(\$162,023.90)

The new (contract sum) including this Change Order will be:

\$38,097,976.10

Change Order No. 4 has been accepted and authorized by authority of the Collin County Purchasing Agent

effective on

6/13/2022

ACCEPTED BY:

SIGNATURI

(Print Name)

TITLE: DATE:

Michelle Chamoski

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB (Print Name)

TITLE:

PURCHASING AGENT

DATE:

6/13/2022

		ŀ	HISTORICAL INFORMATION	N	
		Awarded by Court	Order No. 2021-1083-11	-01	-
Change Order	No. 1	Court Order No.	FYI	Summary	PCO 2 & PCO 4
Change Order	No. 2	Court Order No.	2022-358-04-18	Summary	PCO 1 & PCO 3
Change Order	No. 3	Court Order No.	FYI	Summary	PCO 6, PCO 7 & PCO 8
Change Order	No. 4	Court Order No.	FYI	Summary	PCO 9, PCO 11 & PCO 12