



PCO #011

Ratcliff Constructors, LP
 4200 Beltway Drive
 Addison, Texas 75001
 Phone: (972) 432-9969
 Fax: (972) 432-9943

Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition
 4300 Community Avenue
 McKinney, Texas 75071

Prime Contract Potential Change Order #011: Water Line W-3 CREDIT

TO:	Collin County 4600 Community Avenue McKinney Texas, 75071	FROM:	Ratcliff Constructors, LP 4200 Beltway Drive Addison Texas, 75001
PCO NUMBER/REVISION:	011 / 0	CONTRACT:	1 - Collin County Adult Detention Facility, Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	CJ Perry (Ratcliff Constructors, LP)
STATUS:	Pending - In Review	CREATED DATE:	5/27 /2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:		PAID IN FULL:	No
SCHEDULE IMPACT:		TOTAL AMOUNT:	(\$7,314.00)

POTENTIAL CHANGE ORDER TITLE: Water Line W-3 CREDIT

CHANGE REASON:

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
Water Line W-3 CREDIT

Provide for a CREDIT for material, equipment, and labor to DELETE water line W-3 from the scope of work as requested by Mr. Brad Harris. Refer to RFI #46.

ATTACHMENTS:

#	Cost Code	Description	Type	Amount
1	33-100 - Site Drainage Utilities	W-3 CREDIT	Subcontractor	(\$7,314.00)
Subtotal:				(\$7,314.00)
Grand Total:				(\$7,314.00)


Michael Woods (Brinkley Sargent
 Wiginton Architects)
 5000 Quorum Drive, Suite 600
 Dallas Texas 75254

Collin County
 4600 Community Avenue
 McKinney Texas 75071

Ratcliff Constructors, LP
 4200 Beltway Drive
 Addison Texas 75001


 SIGNATURE DATE 5-31-2022

 SIGNATURE DATE


 SIGNATURE DATE 5/27/22

Project: COLLIN COUNTY DETENTION CENTER

Location: MCKINNEY, TX

Date: May 27, 2022

Addendum: CREDIT FOR WATER LINE 3



OWNER: Brenan Phelps 972-814-1428. Email. Brenandfsutilities@gmail.com

PROJECT MANAGER: Kevin Walters 903-217-2198 Email. Kevin@dfsutilities.com

Credit for Water Line 3

Item	Description	Quantity	Unit	Pricing	Total
	****MATERIAL****				
1	12" C900 DR14 PVC PIPE	40	LF	\$65.00	\$2,600.00
2	12"X45 BEND	4	EA	\$245.00	\$980.00
	****EQUIPMENT****				
3	MINI X	1	EA	\$250.00	\$250.00
4	SKIDSTEER	1	EA	\$250.00	\$250.00
	****LABOR****				
5	5 MAN CREW	2	EA	\$1,617.00	\$3,234.00

Grand Total : \$ 7,314.00

Approved By: _____
Sign: _____
Date: _____

Sincerely,
Brenan Phelps
972-814-1428