



Ratcliff Constructors, LP 4200 Beltway Drive Addison, Texas 75001 Phone: (972) 432-9969 Fax: (972) 432-9943

Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition 4300 Community Avenue McKinney, Texas 75071

Prime Contract Potential Change Order #009: CREDIT for Temporary Security Fence (Actual LF vs. Drawings LF)

TO:

Collin County

4600 Community Avenue

McKinney Texas, 75071

CONTRACT:

FROM:

Ratcliff Constructors, LP 4200 Beltway Drive

Addison Texas, 75001

PCO NUMBER/REVISION:

1 - Collin County Adult Detention Facility,

Phase 1 Addition Prime Contract

REQUEST RECEIVED FROM:

CREATED BY:

Scott Trcka (Ratcliff Constructors, LP)

Printed On: 5/9/ 2022 05:19 PM

STATUS:

Pending - In Review

CREATED DATE:

4/20 /2022

REFERENCE:

PRIME CONTRACT CHANGE ORDER:

FIELD CHANGE:

SCHEDULE IMPACT:

No

LOCATION:

ACCOUNTING

Amount Based

METHOD:

PAID IN FULL:

No

TOTAL AMOUNT:

(\$9,990.00)

POTENTIAL CHANGE ORDER TITLE: CREDIT for Temporary Security Fence (Actual LF vs. Drawings LF)

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

Provide for CREDIT costs associated with LF reconciliation regarding the Temporary Site Security Fence as requested by Collin County.

Bid-Day LF = 760 LF Actual Installed LF = 580 LF

Results in Credit of 180 LF

ATTACHMENTS:

#	Cost Code	Description	Туре	Amount	
1	32-110 - Chain Link Fence & Gates	Security Fence	Subcontractor	(\$8,910.00)	
2	32-110 - Chain Link Fence & Gates	Security Fence	Subcontractor	(\$1,080.00)	
Subtotal:				(\$9,990.00)	
Grand Total			(\$9,990.00)		





Michael Woods (Brinkley Sargent Wiginton Architects)

5000 Quorum Drive, Suite 600 Dallas Texas 75254

SIGNATURE NAME

6-9-2022 **DATE** **Collin County**

4600 Community Avenue McKinney Texas 75071

SIGNATURE

DATE

Ratcliff Constructors, LP

4200 Beltway Drive Addison Texas 75001

SIGNATURE

DATE

Dataliff Constructors I D

naga ? of ?

Drintod On: 5/0/ 2022 05 :10 DM

T-Bar Fence, Inc.

6749 Bennett Lawson Road Mansfield, Texas 76063 Phone: 877-352-4592

April 19, 2022

Ratcliff Constructors

ATTN:

Brian Odom

Brian.Odom@ratcliffconstructors.com

SUBJECT:

Proposal for Fence

Collin County Adult Detention Center

McKinney, Texas

Brian:

We appreciate the opportunity to provide you with this proposal for fence and gate construction.

10-ft Galvanized Chain Link Security Fence

-165 ft @ \$49.50/ft = (8,167.70)

-180 LF = (\$8,910.00)

Notes:

- No specifications or details were provided. Fence is quoted with the following materials and methods.
 - 2-7/8" x SS40 corner and terminal posts set in 12" x 36" concrete footings.
 - 2-3/8" x SS40 line posts set in 12" x 36" concrete piers at 10-ft on-center.
 - 1-5/8 x SS40 top rail
 - Three strands 12.5ga barbed wire on 45-degree barb arms at top
 - 18" Razor wire attached to barbed wire
 - 7ga bottom tension wire
 - 9ga chain link fabric
 - 4" x SS40 gate posts set in 12" x 36" concrete footings at double gates
 - 2" x SS40 welded gate frames
 - Double Gate hardware: commercial box hinges, industrial drop rod assembly/latch, duckbill holdbacks.
 - Pedestrian Gate hardware: commercial box hinges, padlockable fork latch
- 2. Sales tax on incorporated materials is excluded.

If you have any questions or comments, please feel free to call.

Respectfully Submitted,

Gary Hinson, B.S.C.E. Commercial Division

(817) 829-7968

Email: ghinson@tbarfence.com

Chris Perry, Jr.

From:

Gary Hinson <ghinson@tbarfence.com>

Sent:

Thursday, May 12, 2022 11:39 AM

To:

Chris Perry, Jr.

Subject:

\$49.50 cost breakdown

Materials:

\$21.85/ft

Equipment:

\$4.00/ft

Labor:

\$18.70/ft

COST:

\$44.55/ft

OH&P:

\$4.95/ft

TOTAL \$49.50/ft

Collin County Adult Detention Facility Subcontractor Request for Proposal Cost Detail

Ratcliff Constructors	
4200 Beltway Dr.	
Addison, Tx 75001	
4/27/2022	
	4200 Beltway Dr. Addison, Tx 75001

Materi	Material / Equipment Item Description Quantity Unit Unit Cost Material Cost					
Item	Description	Quantity	Unit	Unit Cost	Material Cost	
					\$	-
					\$	-
			9			
			Total	Material Cost	\$	-

Labor	Description	Quantity	Unit	Rate	Labor Cost
1	Remove Approx. 180 LF of Temporary Security Fence	-180		\$ 6.00	
		/			
	,				
		-			
				<u> </u>	
	Total Labor			\$ (1,080.00	
	Labor Burden % =0 Labor Burden			\$ -	
	Total Labor Cost			\$ (1,080.00	

Total Material & Labor	\$ (1,080.00)
Overhead & Profit (10%)	\$
Total Subcontractor Proposal	\$ (1,080.00)