



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	Mario Sinacola & Sons Excavating, Inc. 10950 Research Road Frisco, TX 75033	Contract No.	<u>2020-203</u>
		Contract:	Construction, Road: Frontier Parkway (CR 5) Paving and Drainage Improvement

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add six (6) new driveway connections, median openings, left turn bays, and right turn deceleration lanes as requested, and funded, by the City of Celina and Town of Prosper.

\$ 380,138.11

The original (contract sum) was \$ 21,917,967.50

Net Change to Change Order(s)


PREVIOUS	Change Order No. 1	\$ 84,516.98
PREVIOUS	Change Order No. 2	\$ 975,536.93
PREVIOUS	Change Order No. 3	\$ 633,962.85
CURRENT	Change Order No. 4	\$ 380,138.11
Total change orders to date:		\$ 2,074,154.87

The new (contract sum) including this Change Order will be: \$ 23,992,122.37

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


Change Order No. 4 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. 2022-628-07-11 effective on 7/11/2022.

ACCEPTED BY:



 SIGNATURE
MICHAEL SINACOLA
 (Print Name)

TITLE: V.P.
 DATE: 6-24-22

DocuSigned by:


 SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)
 TITLE: PURCHASING AGENT
 DATE: 8/19/22

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-006-01-04

Change Order No. <u>1</u>	Court Order No. <u>2021-906-09-20</u>	Summary <u>Repair of traffic signal</u>
Change Order No. <u>2</u>	Court Order No. <u>2021-911-09-20</u>	Summary <u>Construct detour, cost escalators</u>
Change Order No. <u>3</u>	Court Order No. <u>2022-559-06-20</u>	Summary <u>Temporary traffic signal</u>
Change Order No. <u>4</u>	Court Order No. <u>2022-628-07-11</u>	Summary <u>New lanes, median openings</u>