

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

Brinkley Sargent Wiginton Architects, Inc. Contract No. 2021-353

5000 Quorum, Suite 600

Dallas, TX 75254

Contract:

Professional Services, Architectural.

Adult Detention Center Expansion,

Phase 2 & 3

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add topographical site surveying for the area of the new Modular Central Utility Plant to be located north of the existing Courthouse. Per BSW proposal dated March 17, 2022.

\$2,500.00

Amendment No. 2 Total

\$2,500.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was

\$7,425,856.00

Net Change to Amendment(s)

PREVIOUS

Amendment No. 1

CURRENT Amendment No. 2 \$2,500.00

Total amendments to date:

\$277,195.00

\$274,695.00

The new (contract sum) including this Amendment will be:

\$7,703,051.00

Amendment No. 2 has been accepted and authorized by authority of Collin County Commissioners Court effective on 7/11/2022 by Court Order No. 2022-617-07-11

ACCEPTED BY:

CHAPLES (Print Name)

TITLE:

DATE:

Michelle Charnoski, NIGP-CPP, CPPB (Print Name)

TITLE:

PURCHASING AGENT

7/12/2022 DATE:

HISTORICAL INFORMATION					
Awarded by Court Order No. 2021-1186-12-06					
Amendment	No. 1	Court Order No.	2022-283-03-28	Summary	Ph.2 surveying/cost estimating & one Ph. 3 project.
Amendment Amendment	No. 2	Court Order No. Court Order No.	2022-617-07-11	Summary Summary	