

Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Brinkley Sargent Wiginton Architects, Inc.</u>	Contract No.	<u>2021-353</u>
	<u>5000 Quorum, Suite 600</u>	Contract:	<u>Professional Services, Architectural,</u>
	<u>Dallas, TX 75254</u>		<u>Adult Detention Center Expansion,</u>
			<u>Phase 2 & 3</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add additional survey work on storm manholes behind Cluster 5 not in current scope. Per BSW proposal dated June 30,2022.	\$2,000.00
Amendment No. 3 Total	\$2,000.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$7,425,856.00


Net Change to Amendment(s)		
<u>PREVIOUS</u>	Amendment No. 1	\$274,695.00
<u>PREVIOUS</u>	Amendment No. 2	\$2,500.00
<u>CURRENT</u>	Amendment No. 3	\$2,000.00

Total amendments to date: \$279,195.00


The new (contract sum) including this Amendment will be: \$7,705,051.00

Amendment No. 3 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. 2022-666-07-18 effective on 7/18/2022.

ACCEPTED BY:


 SIGNATURE
Greedy Reed
 (Print Name)

TITLE: Solar Principal
 DATE: 5 July 2022

DocuSigned by:

 SIGNATURE
 8195959E82F645E...
Michelle Charnoski, NIGP-CPP CPPB
 (Print Name)

TITLE: PURCHASING AGENT
 DATE: 7/19/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1186-12-06

Amendment	<u>No. 1</u>	Court Order No.	<u>2022-283-03-28</u>	Summary	<u>Ph.2 surveying/cost estimating & one Ph. 3 project.</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>2022-617-07-11</u>	Summary	<u>Surveying for Modular CUP</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2022-666-07-18</u>	Summary	<u>Surveying for storm manholes</u>