



### Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Tyler Technologies, Inc.  
One Tyler Drive  
Yarmouth, ME 04096

Contract No. 2015-192  
Contract: Software and Implementation  
Services for an ERP Financial  
System

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

Add project management and configuration services for the Energov project. \$ 73,260.00

|                    |                 |               |
|--------------------|-----------------|---------------|
| Contract Total     | \$ 2,653,423.00 | per PO 195910 |
| Amendment No. 1    | \$ (27,500.00)  |               |
| Amendment No. 2    | \$ 12,750.00    |               |
| Amendment No. 3    | \$ 103,750.00   |               |
| Amendment No. 4    | \$ 21,450.00    |               |
| Amendment No. 5    | \$ 12,000.00    |               |
| Amendment No. 6    | \$ 350.00       |               |
| Amendment No. 7    | \$ 36,661.00    |               |
| Amendment No. 8    | \$ (1,340.00)   |               |
| Amendment No. 9    | \$ 123,140.00   |               |
| Amendment No. 10   | \$ 73,260.00    |               |
| New Contract Total | \$ 3,007,944.00 |               |

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Contract Amendment No. 10 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. 2022-833-09-12 effective on 9/12/2022.

ACCEPTED BY:

Robert Kennedy-Jensen  
SIGNATURE

Robert Kennedy-Jensen  
(Print Name)

TITLE: Group General Counsel  
DATE: September 1, 2022

DocuSigned by:  
Michelle Charnoski  
SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: 9/14/2022

---



---

 HISTORICAL INFORMATION
 

---

 Awarded by Court Order No. 2016-279-04-25

|               |           |                 |                        |         |   |
|---------------|-----------|-----------------|------------------------|---------|---|
| Amendment No. | <u>1</u>  | Court Order No. | <u>2017-338-05-15</u>  | Summary | <u>Remove Programmng Services</u>         |
| Amendment No. | <u>2</u>  | Court Order No. | <u>2018-009-01-08</u>  | Summary | <u>Add Project String to Actual(memo)</u> |
| Amendment No. | <u>3</u>  | Court Order No. | <u>2018-039-01-22</u>  | Summary | <u>Add Project Management Svcs.</u>       |
| Amendment No. | <u>4</u>  | Court Order No. | <u>2018-244-03-19</u>  | Summary | <u>Add Conversion Services</u>            |
| Amendment No. | <u>5</u>  | Court Order No. | <u>2018-404-05-21</u>  | Summary | <u>Add Project Management Svcs.</u>       |
| Amendment No. | <u>6</u>  | Court Order No. | <u>FYI</u>             | Summary | <u>Work Orders Programming</u>            |
| Amendment No. | <u>7</u>  | Court Order No. | <u>2020-1186-12-07</u> | Summary | <u>BMI CollectIT Bar Coding</u>           |
| Amendment No. | <u>8</u>  | Court Order No. | <u>FYI</u>             | Summary | <u>Various Changes</u>                    |
| Amendment No. | <u>9</u>  | Court Order No. | <u>2021-985-10-04</u>  | Summary | <u>Energov Implementation Svcs.</u>       |
| Amendment No. | <u>10</u> | Court Order No. | <u>2022-833-09-12</u>  | Summary | <u>Energov Implement and Conf.Svcs</u>    |