



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Knight Security Systems, LLC</u> <u>10105 Technology Blvd. W</u> <u>Suite 100</u> <u>Dallas, TX 75220</u>	Contract No. <u>2021-014</u>	Contract: <u>Construction, Collin County Juvenile</u> <u>Detention, Video Retrofit</u>
---------	---	------------------------------	---

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Owner requested credit for charges incurred by the County's system integrator to restore network operations caused by removal of the network module from the detention controls during camera equipment demo by Knight Security. (\$1,205.00)


Change Order No. 2 Total (\$1,205.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


The original (contract sum) was	\$490,153.39
Net Change to Change Order(s)	
<u>PREVIOUS</u> Change Order No. 1	\$9,390.56
<u>CURRENT</u> Change Order No. 2	(\$1,205.00)
Total change orders to date:	\$8,185.56
The new (contract sum) including this Change Order will be:	\$498,338.95

Change Order No. 2 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 8/17/2022

ACCEPTED BY:


 SIGNATURE
Mark S. Porcell
 (Print Name)

TITLE: VP General Mgr
 DATE: 8/17/22

DocuSigned by:

 SIGNATURE
 Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)

TITLE: PURCHASING AGENT
 DATE: 8/17/2022

HISTORICAL INFORMATION

		Awarded by Court Order No.	<u>2021-478-05-24</u>		
Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>Swap 4 cameras</u>
Change Order	<u>No.2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Credit for system integration services</u>