



To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 08-17-2022
Subject: Change Order to Knight Security Systems

PCO 2 – Credit for work performed by a County vendor (CML) to help integrate Knight Security programming. (\$1,205.00)

Total for this change order – (\$1,205.00) or 0.25% of contract

Total changes for this contract – 8,185.56 or 1.67% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects