



## COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: 08-24-2022  
Subject: Amendment 4 to Brinkley Sargent Wiginton Architects

PCO 4 – Add for additional underground utility location work. We learned during design that we need to run our sanitary and storm sewer lines through an area that currently has multiple utilities in the ground. All of these utilities are vital to the operation of the Detention Center. (\$16,125.00)

Total for this change order – \$16,125.00 or 0.20% of contract

Total changes for this contract – \$295,320.00 or 3.98% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects