



Contract Modification Document

Office of the Purchasing Agent  
 Collin County Administration Building  
 2300 Bloomdale Rd, Ste 3160  
 McKinney, TX 75071  
 972-548-4165

Vendor:	<u>Ratcliff Constructors, L.P.</u>	Contract No.	<u>2021-239</u>
	<u>4200 Beltway Drive</u>	Contract:	<u>Construction, Collin County Adult</u>
	<u>Addison, TX 75001</u>		<u>Detention Facility, Phase 1</u>
			<u>Addition</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 20 - Add by the City of McKinney to change the six inch (6") fire line entrance to the building to an eight inch (8") now required by the McKinney Fire Marshall. Per Ratcliff PCO #020 dated 9/8/2022. \$2,032.48

Change Order No. 7 Total \$2,032.48

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$38,260,000.00

Net Change to Change Order(s)



<u>PREVIOUS</u>	Change Order No. 1	\$18,964.62
<u>PREVIOUS</u>	Change Order No. 2	(\$188,311.72)
<u>PREVIOUS</u>	Change Order No. 3	\$20,936.24
<u>PREVIOUS</u>	Change Order No. 4	(\$13,613.04)
<u>PREVIOUS</u>	Change Order No. 5	\$13,359.99
<u>PREVIOUS</u>	Change Order No. 6	(1,625.06)
<u>CURRENT</u>	Change Order No. 7	2,032.48

Total change orders to date: (\$148,256.49)

The new (contract sum) including this Change Order will be: \$38,111,743.51


Change Order No. 7 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 9/12/2022

ACCEPTED BY:

  
 SIGNATURE  
  
 (Print Name)

TITLE: WP/spm  
 DATE: 9/12/22

DocuSigned by:

  
 SIGNATURE  
 Michelle Chamoski, NIGP-CPP, CPPB  
 (Print Name)

TITLE: PURCHASING AGENT  
 DATE: 9/12/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1083-11-01

Change Order No.	Court Order No.	FYI	Summary
No. 1			PCO 2 & PCO 4
No. 2		2022-358-04-18	PCO 1 & PCO 3
No. 3		FYI	PCO 6, PCO 7 & PCO 8
No. 4		FYI	PCO 9, PCO 11 & PCO 12
No. 5		FYI	PCO 14
No. 6		FYI	PCO 13, PCO 15, PCO 16 & PCO 17
No. 7		FYI	PCO 20