



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>BGE, Inc.</u>	Contract No.:	<u>2019-210</u>
	<u>Attn: Brian Reinhardt, PE</u>	Contract:	<u>Professional Services, FM 546 Alignment</u>
	<u>2595 Dallas Parkway, Ste. 101</u>		<u>Study, Environmental Analysis and Preparation</u>
	<u>Frisco, TX 75034</u>		<u>of Design Schematic</u>


YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Phase I Professional Services to develop Final Design Plans (PS&E) from existing FM 546 east of Bridgefarmer Rd. in Lowry Crossing to US 380 east of Princeton.	\$	1,615,859.55
Phase I Professional Services to extend limits of schematic design (planning) approximately 0.34 miles back to FM 982/S 2nd St due to request of City of Princeton. Adds additional stakeholder coordination, utilities research and alternatives analysis.	\$	111,840.03
Phase 2 Professional Services to add additional environmental and engineering tasks, along with additional coordination with stakeholders (TxDOT, USACE, City of McKinney).	\$	715,867.00
Total	\$	2,443,566.58
Original Contract:	\$	1,394,538.93
Amendment No. 1	\$	2,188,240.69
Amendment No. 2	\$	129,895.00
Amendment No. 3	\$	2,443,566.58
New Contract Total:	\$	6,156,241.20

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 3 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. 2022-1000-09-26 effective on 9/26/2022.

ACCEPTED BY:

 Contact Info:
breinhardt@bgeinc.com
Date: 2022.09.13
16:57:32-05'00'

SIGNATURE

Brian Reinhardt, PE

(Print Name)

TITLE: Principal

DATE: 9/13/2022

DocuSigned by:



8195959E82F645E...

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: 9/28/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-859-09-23

Amendment No.	<u>1</u>	Court Order No.	<u>2021-271-04-05</u>	Summary	<u>Phase II Services</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2021-1031-10-18</u>	Summary	<u>Traffic Demand Modeling</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2022-1000-09-26</u>	Summary	<u>Add'l Phase I and II Services</u>