



# COLLIN COUNTY

Engineering Department  
4690 Community Avenue  
Suite 200  
McKinney, Texas 75071  
972-548-3733  
www.collincountytx.gov

---

## MEMO

**Date:** October 3, 2022  
**To:** Commissioners Court  
**From:** Clarence Daugherty, PE, Director of Engineering  
**Subject:** Approval of additional funds to be added to the RailPros Field Services, Inc. Purchase Order for Frontier Pkwy

---

In order to construct the bridge and temporary road crossing over the BNSF railroad for the Frontier Pkwy Project, the County entered into an agreement with RailPros to provide a certified Roadway Worker in Charge (RWIC) for on-track safety per the Executed Overpass Agreement with BNSF dated 12/18/2020.

RailPros has since provided a certified RWIC during the construction of Frontier Parkway. Due to the unknown nature of when a RWIC would be necessary, the Engineering Department originally estimated the proposed cost in the total amount of \$159,550; however, the RWIC has been needed for additional hours. The Frontier Pkwy Project was put on an accelerated schedule to get the temporary road crossing removed by November of this year, this caused the contractor to spend longer hours on getting the bridge built and requiring the RWIC for additional hours. The Purchasing Department has added \$39,750 to the Purchase Order (PO); however, additional funding is still needed.

The Engineering Department requests approval for an additional \$80,000 to what Purchasing already added (\$39,750) to the RailPros PO. In total, the additional funds from Purchasing and additional funds requested from Engineering is \$119,750. RailPros revised PO will be at a total of \$279,300. RailPros will only be compensated for actual work completed with the appropriate rates assigned.

**Recommended Action:** It is requested that the Commissioners Court approve the \$80,000 in additional funds to the RailPros Field Services, Inc. PO. These funds are available in the account RI07014-4213-750300013-809280.