



# COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385

---

To: Commissioners' Court  
From: Bill Burke/Director of Building Projects  
Date: December 14, 2022  
Subject: Change Order to Acumen Enterprises: Exterior Repairs to Walkway & Soffit, 900 E. Park Blvd.,  
Plano

FYI to Commissioners' Court for Change Order No. 2 to Acumen Enterprises Inc., for IFB 2022-198, Repairs to Second Floor Walkway and First Floor Soffit, 900 E. Park Blvd., Plano, TX.

Contractor requested to add twenty-three calendar days to completion date for weather delays. Previous completion date: 1/14/23. New completion date: 2/7/23.

Total for this change order - \$0.00.

Total changes for this contract - \$13,514.00 or 1.80% of contract.

Thank you,

Bill Burke  
Director of Building Projects