



Contract Modification Document

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor:	<u>Ratcliff Constructors, L.P.</u>	Contract No.:	<u>2021-239</u>
	<u>4200 Beltway Drive</u>	Contract:	<u>Construction, Collin County Adult</u>
	<u>Addison, TX 75001</u>		<u>Detention Facility, Phase 1</u>
			<u>Addition</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 27 - Owner requested change to remove metal curb wraps at access control pedestals. Per Ratcliff PCO #027 dated 10/26/2022.	\$0.00
PCO 32 - Owner requested change to add two (2) additional bollards at west sally port entrance. Per Ratcliff PCO #032 dated 11/29/2022.	\$1,548.64
PCO 33 - Engineer requested change for slab edge adjustments. Additional steel added to support slab. Per Ratcliff PCO #033 dated 12/15/2022.	\$13,369.65
Change Order No. 9 Total	\$14,918.29

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$38,260,000.00


Net Change to Change Order(s)		
<u>PREVIOUS</u>	Change Order No. 1	\$18,964.62
<u>PREVIOUS</u>	Change Order No. 2	(\$188,311.72)
<u>PREVIOUS</u>	Change Order No. 3	\$20,936.24
<u>PREVIOUS</u>	Change Order No. 4	(\$13,613.04)
<u>PREVIOUS</u>	Change Order No. 5	\$13,359.99
<u>PREVIOUS</u>	Change Order No. 6	(\$1,625.06)
<u>PREVIOUS</u>	Change Order No. 7	\$2,032.48
<u>PREVIOUS</u>	Change Order No. 8	(\$23,987.76)
<u>CURRENT</u>	Change Order No. 9	\$14,918.29

Total change orders to date: (\$157,325.96)

The new (contract sum) including this Change Order will be: \$38,102,674.04


Change Order No. 9 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 12/20/2022.

ACCEPTED BY:


 SIGNATURE

Scott Trecka
 (Print Name)

TITLE: Pm
 DATE: 12/20/22

DocuSigned by:

 SIGNATURE 8195959E82F645E...

Michelle Charnoski, NIGP-CPP, CPPB
 (Print Name)

TITLE: PURCHASING AGENT
 DATE: 12/20/2022

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1083-11-01

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 2 & PCO 4</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>2022-358-04-18</u>	Summary	<u>PCO 1 & PCO 3</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 6, PCO 7 & PCO 8</u>
Change Order	<u>No. 4</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 9, PCO 11 & PCO 12</u>
Change Order	<u>No. 5</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 14</u>
Change Order	<u>No. 6</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 13, PCO 15, PCO 16 & PCO 17</u>
Change Order	<u>No. 7</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 20</u>
Change Order	<u>No. 8</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO's 21, 22, 23, 24, 26 & 28</u>
Change Order	<u>No. 9</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 27, PCO 32 & PCO 33</u>