



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Ratcliff Constructors, L.P.
4200 Beltway Drive
Addison, TX 75001
Contract No. 2021-239
Contract: Construction, Collin County Adult
Detention Facility, Phase 1
Addition

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 29 - Architect requested add to install ramps. The provided elevations for floor connections to the existing building were not correct causing the installation of ramps in the new building. Per Ratcliff PCO #029 dated 11/2/2022. \$30,071.10
Change Order No. 10 Total \$30,071.10

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$38,260,000.00

Net Change to Change Order(s)

Table with 3 columns: Description, Amount, and Total. Rows include PREVIOUS Change Order No. 1 through 9, and CURRENT Change Order No. 10.

Total change orders to date: (\$127,254.86)

The new (contract sum) including this Change Order will be: \$38,132,745.14

Change Order No. 10 has been accepted and authorized by authority of the Collin County Purchasing Agent effective on 1/26/2023.

ACCEPTED BY:

Signature of Chris Perry

SIGNATURE

Chris Perry (Print Name)

TITLE: Project Manager
DATE: 1/26/23

DocuSigned by: Michelle Charnoski

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB (Print Name)

TITLE: PURCHASING AGENT
DATE: 1/26/2023

 HISTORICAL INFORMATION

 Awarded by Court Order No. 2021-1083-11-01

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 2 & PCO 4</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>2022-358-04-18</u>	Summary	<u>PCO 1 & PCO 3</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 6, PCO 7 & PCO 8</u>
Change Order	<u>No. 4</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 9, PCO 11 & PCO 12</u>
Change Order	<u>No. 5</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 14</u>
Change Order	<u>No. 6</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 13, PCO 15, PCO 16 & PCO 17</u>
Change Order	<u>No. 7</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 20</u>
Change Order	<u>No. 8</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO's 21, 22, 23, 24, 26 & 28</u>
Change Order	<u>No. 9</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 27, PCO 32 & PCO 33</u>
Change Order	<u>No. 10</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 29</u>