



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Brinkley Sargent Wiginton Architects, Inc. Contract No. 2019-021
500 Quorum, Suite 600 Contract: Professional Services, Architectural,
Dallas, TX 75254 Adult Detention Center Assessment
and Design Services

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Credit to reimburse the County for Change Order 10 to Ratcliff Constructors, Inc. for Construction,
Collin County Adult Detention Facility, Phase 1 Addition due to the provided elevations for floor
connections to the existing building were not correct causing the installation of ramps in the
new building. (\$30,071.10)
Amendment No. 3 Total (\$30,071.10)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in
writing signed by both parties.

The original (contract sum) was \$383,700.00
Net Change to Change Order(s)
PREVIOUS Amendment No. 1 \$3,188,408.00
PREVIOUS Amendment No. 2 \$10,500.00
CURRENT Amendment No. 3 (\$30,071.10)
Total Amendments to date: \$3,168,836.90
The new (contract sum) including this Amendment will be: \$3,552,536.90

Amendment No. 3 has been accepted and authorized by authority of the Collin County Commissioners Court
by Court Order No. _____ effective on _____

ACCEPTED BY:

[Handwritten signature of Charles L Goodman]

SIGNATURE

SIGNATURE

CHARLES L GOODMAN
(Print Name)

Michelle Chamoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PRINCIPAL
DATE: 1/30/2023

TITLE: PURCHASING AGENT
DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-424-06-10

| | | | | | |
|-----------|--------------|-----------------|----------------------|---------|--|
| Amendment | <u>No. 1</u> | Court Order No. | <u>2020-447-0-11</u> | Summary | <u>Add Phase 1 design services</u> |
| Amendment | <u>No. 2</u> | Court Order No. | <u>FYI</u> | Summary | <u>Add Site Plan Documents</u> |
| Amendment | <u>No. 3</u> | Court Order No. | <u></u> | Summary | <u>Credit for incorrect floor elevations</u> |