



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: January 27, 2023
Subject: Change Order No. 1: Detention Touchscreen Computer Refresh

FYI to Commissioners Court for Change Order No. 1 to GTS Technology Solutions, Inc., for Coop Quote 2022-439 to change the model number of 27" Touch Screen Monitors from Elo 2703LM (medical grade monitors) to Elo 2702L (non-medical grade monitors). The medical grade monitors are on an unprecedented long lead time that cannot be guaranteed. The non-medical grade monitors are in stock and ready to ship.

Total for this Change Order – Credit (\$2,094.96) or .073% of contract
Total Change Orders for the Project – (\$2,094.96) or .073% of contract

Thank you,

Bill Burke
Director of Building Projects