



**PCO #034**

Ratcliff Constructors, LP  
 4200 Beltway Drive  
 Addison, Texas 75001  
 Phone: (972) 432-9969  
 Fax: (972) 432-9943

**Project:** 21-501 - Collin County Adult Detention Facility, Phase 1 Addition  
 4300 Community Avenue  
 McKinney, Texas 75071

**Prime Contract Potential Change Order #034: Drilled Pier Reconciliation**

<b>TO:</b>	Collin County 4600 Community Avenue McKinney Texas, 75071	<b>FROM:</b>	Ratcliff Constructors, LP 4200 Beltway Drive Addison Texas, 75001
<b>PCO NUMBER/REVISION:</b>	034 / 2	<b>CONTRACT:</b>	1 - Collin County Adult Detention Facility, Phase 1 Addition Prime Contract
<b>REQUEST RECEIVED FROM:</b>		<b>CREATED BY:</b>	CJ Perry (Ratcliff Constructors, LP)
<b>STATUS:</b>	Pending - In Review	<b>CREATED DATE:</b>	12/16 /2022
<b>REFERENCE:</b>		<b>PRIME CONTRACT CHANGE ORDER:</b>	
<b>FIELD CHANGE:</b>	No		
<b>LOCATION:</b>		<b>ACCOUNTING METHOD:</b>	Amount Based
<b>SCHEDULE IMPACT:</b>		<b>PAID IN FULL:</b>	No
		<b>TOTAL AMOUNT:</b>	(\$60,458.06)

**POTENTIAL CHANGE ORDER TITLE:** Drilled Pier Reconciliation

**CHANGE REASON:** Client Request

**POTENTIAL CHANGE ORDER DESCRIPTION:** *(The Contract Is Changed As Follows)*  
 Drilled Pier Reconciliation

Attached is Ratcliff Constructors pier reconciliation for Collin County Adult Detention Facility Ph.1 Project.


**ATTACHMENTS:**

#	Cost Code	Description	Type	Amount
1		Ratcliff Constructors Pier Reconciliation		(\$60,458.06)
<b>Subtotal:</b>				(\$60,458.06)
<b>Grand Total:</b>				(\$60,458.06)

**Michael Woods (Brinkley Sargent Wiginton Architects)**  
 5000 Quorum Drive, Suite 600  
 Dallas Texas 75254

**Collin County**  
 4600 Community Avenue  
 McKinney Texas 75071

**Ratcliff Constructors, LP**  
 4200 Beltway Drive  
 Addison Texas 75001

  
 SIGNATURE DATE 2-16-2023

\_\_\_\_\_  
 SIGNATURE DATE

  
 SIGNATURE DATE 2/19/23